

Project Demo Planning Template

Date	29 June 2026
Team ID	
Project Name	EcoTrack - Personal Carbon AI Footprint Tracker
Maximum Marks	1 Mark

Project Demo Planning

Plan the flow of the final project demo - list out the modules/features to be shown, what will be demonstrated for each, who will present it, and the time allotted, so the demo runs smoothly within the available time.

S.No	Module / Feature to be Demonstrated	What will be Shown	Demonstrated By	Time Allotted
1	Daily Habit Logger & Multi-Step Wizard	Multi-step habit entry form (Travel, Food, Energy) with real-time footprint preview calculations	Regala Rakesh	15 Mins
2	Groq LLaMA 3.3 AI Lifestyle Swap Generator	Personalized eco swap recommendations generation using Groq API and robust JSON parser	Sri Dhruthi Mallela	15 Mins
3	30-Day Historical Analytics & Chart.js Rendering	30-day line trend vs budget, 14-day stacked bar breakdown, and 30-day activity heatmap calendar	P L P D Sravanthi Murukuri	15 Mins
4	Streaks Engine & Gamification Badges Catalog	Daily streak counter, achievements evaluation matrix, and unlockable badge modals	Manikanta Cherukuri	15 Mins
5	Backend REST API & Carbon Interface Gateway	Flask API endpoints, Firebase Auth middleware verification, and Carbon Interface API proxy	Thokala Charan	15 Mins
Total Demo Duration				75 Mins

Demo Logistics

Demo Platform / Tool	Vercel Live App (https://eco-tracker-tan.vercel.app/) & Google Drive Video
Demo Date & Time	29 June 2026, 10:00 AM IST
Recording / Demo Video Link	https://drive.google.com/file/d/1CufYmVf8ybdpfGAXnU9Mqqxqe81F3eAK/view?usp=drivesdk
Backup Plan (in case of technical issues)	Pre-recorded HD video demo on Google Drive, local Flask + Vite fallback environment, and in-memory Demo Mode.