

Initial Project Planning Template

Date	17 June 2026
Team ID	
Project Name	EcoTrack - Personal Carbon AI Footprint Tracker
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Auth & Budget	USN-1	As an eco-conscious user, I can set up my account, config daily CO2 budget, and complete onboarding wizard.	3	High	Regala Rakesh	16 June 2026	18 June 2026
Sprint-1	Habit Logger	USN-2	As a user, I can log daily commuting distance (km), diet choices, food waste flags, and utility electricity (kWh).	5	High	Regala Rakesh & Manikanta Cherukuri	16 June 2026	19 June 2026
Sprint-2	AI Swaps Engine	USN-3	As a user, I can request Groq LLaMA 3.3 AI personalized lifestyle swaps with estimated CO2 emission savings.	5	High	Sri Dhruthi Mallela	19 June 2026	22 June 2026
Sprint-2	Analytics Chart	USN-4	As a user, I can view 30-day Chart.js emission trend line charts, category breakdowns, and activity heatmaps.	3	High	P L P D Sriavanthi Murukuti	20 June 2026	23 June 2026
Sprint-3	Streaks & Badges	USN-5	As a user, I can track consecutive daily logging streaks and unlock 10 achievement badges with visual progress.	3	Medium	Manikanta Cherukuri & Thokala Charan	22 June 2026	25 June 2026